ld	Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	Predecesoras	Nombres de los recursos	s	D	08 jun '15 L M	x J V	· s
1	-5	Proyecto 1	9 días	lun 08/06/15	sáb 18/07/15							
2	-3	Inicio	0 días	lun 08/06/15	lun 08/06/15				K	08/06		
3	*	Fase 1	3 días	lun 08/06/15	sáb 20/06/15							
4	-5	Diagrama ER	1 día	lun 08/06/15	jue 11/06/15	2				\		
5	-5	Diagrama Conceptual	1 día?	vie 12/06/15	mar 16/06/15	4						
6	-5	Casos de Uso	1 día?		sáb 20/06/15	5						
7	-5	Documentacion	0 días	sáb 20/06/15	sáb 20/06/15	6						
8	-5	Fase 2	3 días	lun 22/06/15	sáb 04/07/15	7						
9	-5	Fase 3	3 días	lun 06/07/15	sáb 18/07/15	8						
10	-5	Fin	0 días	sáb 18/07/15	sáb 18/07/15	9						



